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MODIS Technical Team Meeting (g/3/98) 

WEEKLYHIGHLIGHTS: 

. Numerous patches received from SDST to address error list information. Several ahead of schedule. 

Error lists now in place for PGEs 1 (MOD-PROl), 2, 7, 8, 9, 10, 11, 12, 13, 14, 15, 16. 
. Formally installed and checked out Drop 4PL in two modes. 
. Provided a preliminary list of milestones on activities leading up to launch readiness to R. Murphy. 

WEEKLYPLAN: 

. Install and checkout patch 4PL.01 

. Commence Acceptance testing of Drop 4PL 
l Initiate early SSI&T activities on Drop 4PL (build MAPI, SDST Tk, SMF compilation) 

WORKINPROGRESSANDFUTURE: 

. Transfer of 24 hours of test data is imminent from SDST to GDAAC to ECWLandover 

. Updated README files containing error lists needed for PGEOl (MOD_PR03), PGE03, PGE04, PGEOS. 

. As L 1 B file spec is updated and baselined (9/l 5?), coordination among SCFs, SDST and DAAC 
imperative to successful testing and implementation of science software 

. PGEs 10 and 16 on hold. Production Rule information needed from SDST to complete integration of 

these PGEs. PGE 17 and 19 integrated with GDAAC specified production rules. Verification of successful 
integration needed from SDST. 

. L 1 B Data volume increase 

Given the volume increase, DAAC will run out of archive space 3.3 years into the mission. 

If the volume increase issue is resolved by L + 12, then the problem will be alleviated. 
. MODIS-DAAC Science Agreement distributed to SDST and STMs for comment 6198 

- Comments needed by 8/30/98 

ECS-SYSTEM STATUS:~ELLOW 

Problem: Full integration of PGEs into the ECS on hold until system installation and checkout complete 
and system stability is achieved. 

. Drop 4 in SSIT mode (TSl), Drop 4PL in Test mode (TS2)and in TS3. 

MAPI / SDST TK SSIT STATUS: YELLOW 
. Lien established for Error List, work-off by 7/3 l/98. Receipt of error list pending. 

OCEAN-LIB SSIT STATUS:GREEN 
. Delivered 4/l 5/98; Inspection complete; Build complete. 



Production readiness 

Best Case: Little or no problems with ECS or PGE 
Nominal Case: Minor problems encountered and resolved; no major blunders 
Actual: Averages to date 

Phases of SSI&T: 

Inspection: Delivered Algorithm Package is inspected for contents and completeness. PGE is inspected for 
documentation, formats, file structures, and standards compliance. 

Integration-I: PGE is built and run from the command line. Generated data product(s) are verified with SDST 
supplied comparison file(s). (DAACbuild for a library) 

Integration-II: PGE is registered into ECS,*including population of PDPS database. Test data is inserted 
into the Data Server for staging into production. PGE execution is planned and scheduled through 
ECS PDPS utilizing Autosys scheduler. Generated product(s) inserted into Data Server. 
Generated data product is retrieved from Data Server for verification. 

, 



GSFC DAAC Launch Readiness 
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PGE Status Codes 
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Complete , ) PGE is ready to process data at launch in validauon mode or ops mode ’ 

Green ‘No problems or Category I tixes only; no high-risk liens on PGE 

Yellow iProblems in test, Category 2 or 3 fix pendmg: lien pending or expired 

Ked iSSIT has stopped, PGE will nol run in its current form, tix required before testing can continue 
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